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Work Completed Past Two Weeks:

WTP site work 95% complete.

WTP exterior concrete poured.

WTP structural roof including insulation and dry-in treatment.

WTP interior framing.

Dry-in buildings at the Main and Dohman impoundments as well as the chlorine dioxide
building.

Work Scheduled Next Two Weeks:

e WTP plumbing and electrical rough-in.
e Continue WTP housekeeping pad construction.
e WTP door and window installation.

Information Needed from City:

e The City of Long Beach, with the assistance of PACE, is currently negotiating an
agreement with Siemens for the conversion and installation of the chlorine dioxide
generator for the new water treatment plant.

Schedule:

e All submittals are complete.

e The WTP building construction appears to be approximately 4 weeks ahead of schedule.

e The PALL equipment delivery is currently approximately 5 or 6 weeks behind schedule.
Rotschy and PACE are working with PALL in an attempt to accelerate PALL’s delivery
date. Even if the current PALL delivery date is held, Rotschy is confident that the WTP
will be complete and operational by the current substantial completion schedule.



PACE staff has been on-site @ minimum of 3 days per week over the past two weeks.
Weekly construction meetings are held every Tuesday at 10 AM at the job site
construction trailer.

The next monthly meeting will be November 9" at 10 AM at the job site construction
trailer.

Budget:

A change order will be forthcoming for removal of the unconsolidated fill material and
organics that have been / will be removed from the WTP building footprint and
surrounding hard concrete surfaces. Final pricing is not yet available. Current estimates
from Rotschy are +/-$7,000.

After PACE and City staff collaborated on the WTP process piping re-design as requested
by PALL, a credit will be forthcoming for +/-$8,000.

A +/-$300 credit will be forthcoming for 4” telephone conduit that is not required. The
telephone company will be providing all necessary telephone conduit.

A credit will be forthcoming from PALL for various on-skid instrumentation revisions and
other PALL supplied equipment for the project. PACE is still coordinating with PALL to
verify the credit being offered is appropriate.

City staff has requested ductile iron pipe and fittings as opposed to the welded pipe
manifold at the Dohman impoundment. This will result in a cost increase of +/-$1,500.
A change order will be forthcoming for improvements to the radio telemetry system to
insure reliability of the communications between the WTP and the Dohman
impoundment.

A change order will be forthcoming for the separation of a potable water and utility
water system within the WTP. Separating out a utility water system will insure health
and safety and eliminate any possibility of cross contamination to the potable water
system.

The City is reviewing a potential change order to enclose the exposed trusses/pan
decking outside of the CMU walls with metal soffits.

Milestones:

Date Delivered/Due Date Milestone Description

Mid January, 2011 PALL equipment delivery date

April 12, 2011 Revised Substantial Completion Date per

Change Order #1




